


www.mmfn.info

IPA ADRIATIC CBC  
PROGRAMME  
PROJECT

Mediterranean  
**Model  
Forest  
Network**



“Adriatic model forest”(AMF)

Varaždin, 21st November 2012



The project is co-funded by the European Union, IPA Adriatic CBC Programme



- LP is responsible of **WP 1 (Management & Coordination)**
- Thesprotia Region and Institute of Forestry of Belgrade are co-responsible of **WP 2 (Communication and Dissemination)**
- LP and Forestry Faculty of Sarajevo are co-responsible of **WP3 (Exchange of experience and good practices)**
- Istitute for Adriatic crops in Dalmatia Region is responsible of **WP4 (Pilot Site)**



# WP 1 Management and coordination

- 11/2012-02/2013: the subsidy contract; 1 Launching Conference minutes; First and Second Steering Committee minutes + Steering Committee internal rules; 10 FLC approved; 1 partnership agreement signed; 1 intranet
- 03/2013-10/2013: First progress report; Periodic conference calls (if needed); Third Steering Committee minutes; Project documents collected within the intranet site
- 11/2013-06/2014: Second progress report; Periodic conference calls (if needed); Fourth Steering Committee minutes; Project documents collected within the intranet site
- 07/2014-12/2014: Third progress report; Fifth and Sixth Steering Committee (minutes); Fourth and fifth progress report; Project documents collected within the intranet site; Final report



# WP 2 Communication and dissemination

11/2012 -02/2013

- The communication plan will be presented, discussed and validated by the partnership during the Launching Conference in Istria

The communication plan includes:

- One general press release for each of Launching and Final conferences
- During each WP3 International Meeting, the hosting partner will make a local press release.
- The web site project will be presented and launched “on line”

03/2013 -07/2013

- Specific presentation about the Communication Plan application
- In particular, the six-monthly newsletter will be presented
- Also, the leaflet (1000 copies) in English will be presented for a general approval

[www.mmfn.info](http://www.mmfn.info)



08/2013 - 12/2013

- the Greek partner (co-responsible of the WP2) will organize a presentation about the state of advancement of the Communication Plan execution
- the six-monthly newsletter n°3 (500 copies)
- the web site of the project is finalized and perfectly operational as a work platform for the partners and for all external local stakeholders

01/2014 - 05/2014

- the Serbian partner a co-responsible in WP2 will conjointly present the state of advancement of the Communication Plan execution
- six-monthly newsletter (last edition): 500 copies

06/2014 - 12/2014

- final advancement of the Communication Plan execution
- local press releases and press articles after the Final Conference in Dalmatia.



Launching conference in Istria 18th to 20th December 2012

- a. State of the art of the good practices in each region
- b. Inventory of existing policies in each partner region aiming at the forest management
- c. Inventory of past projects or current projects in each partner region which could be useful for the topics tackled within the project
- d. Compilation and validation of the aforementioned inventories by the WP3 responsables



5 international Meetings will be held;

1st Ferrara (Italy) (02/2013)

2nd Forestry faculty of Sarajevo (06/2013)

3rd International Meeting of Thesprotia, Greece (10/2013)

4th The international Meeting of the Institute of Forestry of Belgrade, Serbia(02/2014)

5th The international Meeting of the Faculty of forestry science of Tirana will be organized in Tirana, Albania (06/2014)



Drafting of the implementation plans from the end of the fourth international Meeting (10/2013) to the end of the project

Each partner has already analyzed its forest regional context linked with their territorial governance and regional policies and diversity of the other governance solutions

= Partners are now able to elaborate an Action Plan for the local implementation of a Model Forest

Preparation of a best practices guide to be diffused towards all regions =Preparation of a guidebook (How to do sustainable, participative landscape management and become a model forest/landscape" - a guidebook on what is necessary to adopt MF approaches)



# WP 4 Pilot site experimentation

- Presentation of the WP4 “step by step” methodology by the Mediterranean Model Forest Network Secretariat in Launching conference in Istria
- Workshop 1 :the “Diagnostic mission on the planned site” will be organized
- In order to establish the new Model Forest all partners will support with a technical contribution on the basis of a "step by step" methodology
- All these meetings will be organized in Dalmatia and the technical team will be composed by 10 people
- **Starting Month:** 04/2013 **Ending Month** : 08/2013
- Workshop 2: “Groups of preparatory work”; Begin the discussion about key elements of the Model Forest: its vision, the composition of its partnership, its structure of governance, the priority stakes in term of natural resources and use of the territory, etc.



Workshop 3: “Strategic workshop with the selected local partnership”  
September 2013:

Aims to: -reinforce the partnership of the Model Forest  
-offer to the newcomers the opportunity to get familiarized with the concept;  
-give off a vision and shared objectives, a structure of governance which involves local partners

Workshop 4: “Elaboration of a “Strategic Plan” and an action Plan for the Model Forest” in Dalmatia on April 2014

The orientations generated in the workshop have to succeed on:  
A strategic multiannual plan at medium-term (five years) of the new Model Forest and a first annual plan of actions.



Workshop 5 : . “Final Diagnostic, support for implementation”  
from November 2012 to October 2014, the Institute for Adriatic Crops  
will put in place the policies, the infrastructures, the local processes  
and the dedicated organizations

Before the Final conference in December 2014 the local partnership in  
Dalmatia Region is ready to give a concrete and legal form to the  
Model Forest by the establishment of a new Association

The Strategic Plan document and the legal born of a new Entity is  
essential to candidate to the Mediterranean and International Model  
Forest network

**The rest of the project partners started its reflection about the  
Strategic and Action Plan on its Model Forest, with the aim to  
create a new Model Forest in each partner’s territory!!!**



# AMF “Adriatic model forest”

Thank you for you attention

[www.mmfn.info](http://www.mmfn.info)



The project is co-funded by the european Union, IPA Adriatic CBC Programme

